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April 19, 2002 
PMX# 235-1896-054 

Mr. Paul Roning 
BRC Inc. 
Post Office Box 2330 
Buckley, Washington 98321 

Re: Contract Cost Adjustments - Sesko Nuisance Abatement Project 

Dear Paul: 

Per our earlier discussions, the City of Breme1ton and Parametrix have reviewed the changes in condition 
associated with the Sesko Nuisance Abatement Project and are proposing the following cost adjustments to 
the contract. Please review these proposed changes and provide a written response that either accepts or 
presents clear rationale for an alternative modification. The changes are all related to the bid prices submitted 
by BRC for Basic Bid Items A and B as described in the Contract Specifications, exclusive of sales tax. 

1. BRC submitted a subtotal for basic bid item A of $94,970. This included a base bid of $138,970, a 
hazardous waste testing of value of $1,000, and a salvage credit of $45,000. The City and Parametrix 
recognize that changes to the inventory adversely impacted the salvage credit. We also recognize your 
ability to remove the remaining invento1y was hindered by delays caused by no fault of BRC. It is also 
recognized, however, that a lesser volume of material was removed by BRC, resulting in a lower level of 
effort for BRC to complete this work. 

Based on these conditions, the City and Parametrix recommend the base-bid of $138,970 remain 
unchanged and that salvage credit be based on actual salvage receipts provided by BRC. To date, we 
calculate the salvage credit at $18,824. Additional salvage credit will be recovered during the final 
removal actions that are scheduled to occur following a court decision on the Sesko' s appeal. 

2. BRC submitted a subtotal for basic bid item B of $51,584. This included a base bid of $70,834, a 
hazardous waste testing value of $750, and a salvage credit of $20,000. The City and Parametrix 
recognize that changes to the inventory adversely impacted the salvage credit. It is also recognized, 
however, that a significantly lesser volume of material was removed by BRC in order to complete this 
work. 

Based on these conditions, the City and Parametrix recommend the base-bid of $70,834 be reduced by 
$28,458 dollars. Because none of the materials removed from the site by BRC provided salvage value, 
the salvage credit identified for basic bid item B will be adjusted to zero. 
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Please note that these changes are based on the conditions of the project and the contract provision in place as 
of March 15, 2002 and does not include cost adjustments related to the suspension of work. Should 
conditions change between March 15, 2002 and completion of the project, the cost adjustments may be 
reviewed and revised. 

If you have any questions or require additional information or services, please contact me at (360) 850-5305. 

Sincerely 
PARAMETRIX, C. 

'-< b 
cc: Project File 

Janet Lunceford 
Ken Brown 
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